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PROGRESS NARRATIVE

+ Off Line Condition or Other Tie-ins
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CONTRACT SUMMARY Continued Installation of the Membrane Filtration Racks
Began Pulling and Terminating Electrical Cable. Installed Light Fixtures and Control
Panels.
SCHEDULE SUMMARY COSTSUMMARY: Upcoming Activities:
eNotice to Proceed: November 2, 2005 Original Contract Price: $15,310,000.00 Complete Concrete Footings for Electrical Building
eContract Duration: 577 Days Approved Change Orders: $59,658.00 Continue Plumbing and Electrical Rough-in at Lab/Control Building
*Orig. Completion: May 2, 2007 Current Contract Price: $15,369,658.00 Start Placement of CMU Block & Erecting the Canopy at the Chemical Feed Area
eTime Extensions: 55 Days Pending Change Orders: N/A Continue Placement of Mechnical Piping at the Membrane and CIP Area
oCurrent Comp.: June 26, 2007 % of Contract Expended: 48.8% *** Set Vertical Turbine Pumps at the Membrane Feed Pump Station

% Time Elapsed: 47.9 % Key Issues:
e Factory Acceptance Testing for the PLC Cabinets Scheduled for 9/7/06
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